COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 03/ 2014

ESTI MATE SUMVARY 09: 47: 02
CONTI D C18695 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 18695- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED. 138.5 DAYS TI VE ALLOW 550 WORK DAYS
|-25 MANAGED LANES: US36- 120TH PERCENT TI ME: 25.18 ORI G TI VE ALLOW 550 WORK DAYS
PRQJECT NO | MD253- 222
|-25 MANAGED LANES: US36- 120TH
NAME OF ROAD: 025A
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTOR:
FLATI RON CONSTRUCTCRS, | NC. AND SUBSI DI AR ES PAY PER OD ENDI NG 05/ 24/ 2014 DATE TI ME STARTED 09/ 30/ 2013
10188 E. |-25 FRONTAGE ROAD DATE LET 07/ 25/ 2013 DATE WORK BEGAN
DATE AWARDED 08/ 14/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 29/ 2013 DATE ACCEPTED
Fl RESTONE CO 80504 DATE NOTI CE TO PROCEED 09/ 30/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 47, 845, 694. 10 PARTI Ol PATI NG $ 3,789,122.15 $ 912, 292. 35
AWARD PRQIECT AMT: $ 42,034, 456. 85 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 7.92% TOTAL EARNI NGS 3,789, 122. 15 912, 292. 35
FUNDS AVAI LABLE: $ 44,056, 571.95 STOCKPI LED MATERI ALS 276, 356. 59 0.00
GROSS EARNI NGS 4,065, 478. 74 912, 292. 35
TOTAL CLAI VB $ 0.00 RETAI NAGE -110, 046. 51 -27,368. 77
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,955, 432. 23 884, 923. 58
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,955, 432. 23 884, 923. 58
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 884, 923. 58

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 18695- BI D ESTI MATE RUN 06/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ____________.
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
77,900. 00000 0. 000 0. 00
0010 202-00010 Renoval of Tree 4.000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0015 202-00019 Renoval of Inlet 8. 000 0. 000
EACH 0. 000 0. 00
749. 50000 0. 000 0. 00
0020 202- 00026 Renoval of Slope and Ditch Paving 67. 000 30. 000
SY 0. 000 0. 00
101. 00000 30. 000 3, 030. 00
0022 202- 00035 Rem Pi pe Renoval of Pipe 160. 000 160. 000
LF 0. 000 0. 00
30. 32000 160. 000 4,851. 20
0025 202- 00060 *Removal of Travel Tine Indicator 5. 000 0. 000
EACH 0. 000 0. 00
147. 50000 0. 000 0. 00
0030 202-00201 Renoval of Curb 666. 000 0. 000
LF 0. 000 0. 00
0. 55000 0. 000 0. 00
0035 202-00203 Renoval of Curb and Qutter 569. 000 0. 000
LF 0. 000 0. 00
6. 90000 0. 000 0. 00
0040 202-00210 *Renoval of Concrete Pavenent 11, 371. 000 0. 000
SY 0. 000 0. 00
14. 25000 0. 000 0. 00
0045 202- 00220 *Renoval of Asphalt Mat 64, 238. 000 28, 338. 000
SY 14, 140. 000 76, 356. 00
5. 40000 42, 478. 000 229, 381. 20
0050 202-00240 *Renoval of Asphalt Mat (Pl aning) 397, 465. 000 0. 000
SY 0. 000 0. 00
0. 95000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18695- Bl D ESTI MATE RUN 06/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 202- 00250 *Renoval of Pavenent Marking 108, 484. 000 37,597. 000
SF 0. 000 0. 00
0. 90000 37, 597. 000 33, 837. 30
0060 202- 00720 *Renoval of Closed Grcuit Canera 12. 000 0. 000
EACH 0. 000 0. 00
558. 50000 0. 000 0. 00
0065 202- 00805 *Removal of Overhead Sign Structure 20. 000 0. 000
EACH 0. 000 0. 00
6, 050. 00000 0. 000 0. 00
0070 202- 00823 *Renoval of Dynanic Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
2, 360. 00000 0. 000 0. 00
0075 202-00895 Renoval of [|npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
1, 790. 00000 0. 000 0. 00
0080 202-01040 *Renoval of HOV Gate 4. 000 0. 000
EACH 0. 000 0. 00
222. 00000 0. 000 0. 00
0085 202-01130 *Renoval of Quardrail Type 3 11, 113. 000 4, 058. 250
LF 0. 000 0. 00
3. 30000 4, 058. 250 13,392.23
0090 202-01170 Renoval of Guardrail Type 7 32, 790. 000 731. 000
LF 0. 000 0. 00
10. 75000 731. 000 7,858. 25
0095 202- 01300 *Renoval of End Anchorage 33. 000 26. 000
EACH 0. 000 0. 00
222.00000 26. 000 5,772.00
0100 202- 04003 *CO ean Culvert (Special) 80. 000 0. 000
EACH 3. 000 3, 750. 00
1, 250. 00000 3. 000 3, 750. 00
0105 203-00010 *Uncl assi fied Excavation (Conplete In Place) 0. 000 0. 000
CY 0. 000 0. 00
10. 25000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18695- BI D ESTI MATE RUN 06/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0107 203-00012 Uncl Excav (C P) (Spec) 77, 949. 000 11, 947. 000
cY 6, 036. 000 83, 658. 96
13. 86000 17, 983. 000 249, 244. 38
0110 203-01500 Bl adi ng 100. 000 16. 500
HOUR 0. 000 0. 00
190. 00000 16. 500 3, 135. 00
0115 203-01510 Backhoe 100. 000 38. 000
HOUR 0. 000 0. 00
127. 00000 38. 000 4, 826. 00
0120 203- 01550 Dozi ng 100. 000 0. 000
HOUR 0. 000 0. 00
178. 50000 0. 000 0.00
0125 203-01594 Conbi nati on Loader 100. 000 43. 500
HOUR 0. 000 0. 00
127. 00000 43. 500 5, 524. 50
0130 203-01597 *Pot hol i ng 300. 000 193. 500
HOUR 61. 000 15, 524. 50
254. 50000 254. 500 64, 770. 25
0135 203-01622 *Sweepi ng (Wth Pickup Broom 200. 000 76. 250
HOUR 0. 000 0. 00
205. 00000 76. 250 15, 631. 25
0140 203-02330 Labor er 100. 000 0. 000
HOUR 0. 000 0. 00
88. 00000 0. 000 0.00
0145 206- 00066 Structure Backfill (Flowable Fly Ash) 519. 000 0. 000
(% 0. 000 0. 00
104. 00000 0. 000 0.00
0150 207-00205 Topsoi | 2, 000. 000 0. 000
(e 0. 000 0. 00
29. 75000 0. 000 0.00
0155 208- 00002 *Erosion Log (12 Inch) 1, 000. 000 135. 000
LF 80. 000 352. 00

4. 40000 215. 000 946. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18695- Bl D ESTI MATE RUN 06/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 208- 00003 *Erosi on Log (18 Inch) 1, 000. 000 0. 000
LF 0. 000 0. 00
7.40000 0. 000 0. 00
0165 208-00020 *Silt Fence 10, 000. 000 1, 093. 000
LF 0. 000 0. 00
2.30000 1, 093. 000 2,513.90
0170 208-00033 Sedi nent Trap 10. 000 0. 000
EACH 0. 000 0. 00
985. 00000 0. 000 0. 00
0175 208-00035  *Aggregate Bag 3, 000. 000 1, 878. 000
LF 725. 000 6, 380. 00
8. 80000 2, 603. 000 22,906. 40
0180 208- 00040 *Check Dam 75. 000 0. 000
EACH 0. 000 0. 00
324.50000 0. 000 0. 00
0185 208- 00045 *Concrete Washout Structure 60. 000 2.000
EACH 0. 000 0. 00
687. 50000 2.000 1, 375.00
0190 208- 00050 *StormDrain Inlet Protection 225. 000 19. 000
EACH 0. 000 0. 00
203. 50000 19. 000 3, 866. 50
0195 208-00060 Tenporary Slope Drain 1, 000. 000 182. 000
LF 140. 000 2,555. 00
18. 25000 322. 000 5, 876. 50
0200 208-00070 *Vehi cl e Tracki ng Pad 30. 000 6. 000
EACH 2.000 3, 960. 00
1, 980. 00000 8. 000 15, 840. 00
0205 208-00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 37.500
HOUR 12. 750 1,122.00
88. 00000 50. 250 4,422.00
0210 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 100. 000 9. 000
HOUR 2.500 317.50
127. 00000 11. 500 1, 460. 50



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18695- BI D ESTI MATE RUN 06/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 208-00106 *Sweepi ng (Sedi nent Renoval ) 100. 000 59. 800
HOUR 4.000 658. 00
164. 50000 63. 800 10, 495. 10
0220 208-00107 Renoval of Trash 100. 000 3.500
HOUR 0. 750 76.13
101. 50000 4. 250 431. 38
0225 208- 00206 Erosi on Control Supervisor 550. 000 134. 000
DAY 26. 000 13, 000. 00
500. 00000 160. 000 80, 000. 00
0230 208-00300  Tenporary Berns 3,000. 000 1, 050. 000
LF 0. 000 0. 00
3. 70000 1, 050. 000 3, 885. 00
0235 210-00750 *Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
766. 50000 0. 000 0. 00
0240 210- 00755 *Reset Light Standard Steel H gh Mast 1. 000 0. 000
EACH 0. 000 0. 00
6, 340. 00000 0. 000 0. 00
0245 210-00766 *Reset Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
354. 00000 0. 000 0. 00
0250 210-00810 *Reset Ground Sign 10. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0. 00
0255 210-00815 *Reset Sign Panel 24.000 0. 000
EACH 0. 000 0. 00
1, 720. 00000 0. 000 0. 00
0260 210- 00820 *Reset Variabl e Message Sign 2.000 0. 000
EACH 0. 000 0. 00
2, 360. 00000 0. 000 0. 00
0265 210- 00855 *Reset Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18695- Bl D ESTI MATE RUN 06/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0267 900- 00007 Added |tem (Each)/ Reset Fence, Gate & Controller 1. 000 0. 000
EACH 0. 000 0. 00
2, 386. 25000 0. 000 0. 00
0270 210- 04020 Modi fy Inlet 12. 000 2.000
EACH 0. 000 0. 00
4,120. 00000 2.000 8, 240. 00
0275 212-00006 *Seedi ng (Native) 24.000 3. 800
ACRE 0. 000 0. 00
1, 260. 00000 3. 800 4,788. 00
0280 212-00032 *Soi | Condi tioning 24.000 3. 800
ACRE 0. 000 0. 00
2,450. 00000 3. 800 9, 310. 00
0285 213-00003 *Miul ching (Weed Free) 24.000 3. 800
ACRE 0. 000 0. 00
842. 00000 3. 800 3,199. 60
0290 213-00012 *Spray-on Mul ch Bl anket 24.000 0. 000
ACRE 0. 000 0. 00
3, 050. 00000 0. 000 0. 00
0295 213-00061 *Mul ch Tacki fier 4, 800. 000 800. 000
LB 0. 000 0. 00
2. 00000 800. 000 1, 600. 00
0300 213-00150 *Bonded Fi ber Matrix 24.000 0. 000
ACRE 0. 000 0. 00
3, 080. 00000 0. 000 0. 00
0305 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
27,100. 00000 0. 000 0. 00
0310 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 6. 000 0. 000
EACH 0. 000 0. 00
517. 00000 0. 000 0. 00
0315 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 10, 000. 000 0. 000
SY 0. 000 0. 00
2.30000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18695- Bl D ESTI MATE RUN 06/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 216- 00302 *Turf Reinforcenent Mat (d ass 2) 2, 000. 000 0. 000
SY 0. 000 0. 00
5.20000 0. 000 0. 00
0325 217-00020 *Her bi ci de Treat nent 100. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0330 240- 00000 Wldlife Biologist 240. 000 0. 000
HOUR 0. 000 0. 00
64. 50000 0. 000 0. 00
0335 240-00010 Renoval of Nests 160. 000 0. 000
HOUR 0. 000 0. 00
109. 50000 0. 000 0. 00
0340 240-00020 Netting 500. 000 0. 000
SY 0. 000 0. 00
11. 75000 0. 000 0. 00
0345 304- 06000 *Aggregat e Base Course (C ass 6) 52, 117. 000 6, 015. 180
TON 15, 257. 570 247,935.51
16. 25000 21, 272. 750 345, 682. 19
0350 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 2, 630. 000 128. 800
TON 0. 000 0. 00
156. 00000 128. 800 20, 092. 80
0355 403-00800 Ener gency Pot hol e Repair 500. 000 30. 620
TON 0. 620 325.50
525. 00000 31. 240 16, 401. 00
0360 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 44, 349. 000 0. 000
TON 0. 000 0. 00
93. 25000 0. 000 0. 00
0365 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 70, 826. 000 6, 199. 020
TON 3, 764. 980 259, 783. 62
69. 00000 9, 964. 000 687, 516. 00
0370 411-10255 *Enmul sified Asphalt (Sl ow Setting) 113, 047. 000 920. 000
GAL 822. 000 4, 685. 40
5. 70000 1, 742. 000 9, 929. 40



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18695- BI D ESTI MATE RUN 06/ 03/ 2014
PRQIECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0375 412-00190 *Concrete Pavenent (Patching) 21.000 0. 000
SY 0. 000 0. 00
1, 030. 00000 0. 000 0. 00
0380 412-01000 *Concrete Pavenent (10 Inch) 144. 000 0. 000
SY 0. 000 0. 00
94. 25000 0. 000 0. 00
0385 412-01325 *Concrete Pavenment (13 Inch)(Fast Track) 21, 478. 000 0. 000
SY 0. 000 0. 00
82. 00000 0. 000 0. 00
0390 412-01400 *Concrete Pavenent (14 Inch) 2,444,000 0. 000
SY 0. 000 0. 00
76. 25000 0. 000 0. 00
0395 412-11000 *Concrete Pavenent Dowel Bar Retrofit 424. 000 0. 000
EACH 0. 000 0. 00
98. 50000 0. 000 0. 00
0400 420-00132 Geotextile (Separator) (Cass 1) 25, 051. 000 0. 000
SY 0. 000 0. 00
1. 20000 0. 000 0. 00
0402 900- 00022 Added Item (Square Yard)/ Tensar SpectraPave4 PRO 60, 749. 000 11, 903. 600
SY 26, 454. 000 70, 103. 10
2. 65000 38, 357. 600 101, 647. 64
0405 503-00042 *Drilled Caisson (42 Inch) 39. 000 0. 000
LF 0. 000 0. 00
340. 50000 0. 000 0. 00
0405 MATERI AL ALLOMANCE Drilled Caisson (42 In) 39. 000
LF 0. 000 0. 00
75. 59000 39. 000 2,948.01
0410 503-00048 *Drilled Caisson (48 Inch) 666. 000 28. 000
LF 0. 000 0. 00
317. 00000 28. 000 8, 876. 00
0410 MATERI AL ALLOMANCE Drilled Caisson (48 In) 638. 000
LF 0. 000 0. 00
75. 59000 638. 000 48, 226. 42



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18695- Bl D ESTI MATE RUN 06/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0415 503- 00054 *Drilled Caisson (54 Inch) 866. 000 63. 620
LF 0. 000 0. 00
354. 50000 63. 620 22,553. 29
0415 MATERI AL ALLOMANCE Drilled Caisson (54 In) 802. 380
LF 0. 000 0. 00
75. 59000 802. 380 60, 651. 90
0417 900- 00012 Added Item (Foot)/ Caisson Redrilling (Special)(54 28. 000 0. 000
I nch
) LF 28. 000 2,556. 40
91. 30000 28. 000 2,556. 40
0420 503-00060 *Drilled Caisson (60 Inch) 292. 000 33. 000
LF 0. 000 0. 00
437. 50000 33. 000 14, 437. 50
0420 MATERI AL ALLOMANCE Drilled Caisson (60 In) 259. 000
LF 0. 000 0. 00
75. 59000 259. 000 19, 577.81
0422 900- 00007 Added Item (Each)/ Caisson Casing (Special) 1. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0423 900- 00004 Added Item (Cubic Yard)/ Flowfill 25. 000 0. 000
cY 25. 000 1, 782.50
71. 30000 25. 000 1, 782.50
0425 506- 00209 Riprap (9 Inch) 34.000 0. 000
CY 0. 000 0. 00
118. 50000 0. 000 0. 00
0430 507-00000 *Concrete Slope and Ditch Paving 10. 000 0. 000
CY 0. 000 0. 00
364. 00000 0. 000 0. 00
0435 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 3,177. 000 0. 000
LF 0. 000 0. 00
82. 25000 0. 000 0. 00
0440 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 285. 000 165. 000
LF 0. 000 0. 00
103. 50000 165. 000 17,077.50



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 18695- BI D ESTI MATE RUN 06/ 03/ 2014
PRQIECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 603-01485 48 I nch Reinforced Concrete Pipe (Conplete In Place) 103. 000 0. 000
LF 0. 000 0. 00
199. 50000 0. 000 0. 00
0450 603-05018 18 Inch Reinforced Concrete End Section 7.000 0. 000
EACH 0. 000 0. 00
1, 010. 00000 0. 000 0. 00
0455 603- 05048 48 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2,210. 00000 0. 000 0. 00
0460 604-00310 Inlet Type C (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 910. 00000 0. 000 0. 00
0465 604- 00550 Inlet Type D (Special) 1. 000 0. 000
EACH 0. 000 0. 00
16, 900. 00000 0. 000 0. 00
0470 604-19712 *Inlet Special (Trench Drain) (12 Inch Wdth) 4, 822. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0475 604- 25005 Vane Grate Inlet (5 Foot) 22.000 0. 000
EACH 0. 000 0. 00
4, 150. 00000 0. 000 0. 00
0480 604- 30005 Manhol e Sl ab Base (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 380. 00000 0. 000 0. 00
0485 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 1. 000
EACH 0. 000 0. 00
4, 950. 00000 1. 000 4, 950. 00
0490 604- 39050 *Manhol e (Traffic Management System) 9. 000 0. 000
EACH 0. 000 0. 00
3, 280. 00000 0. 000 0. 00
0495 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 12, 939. 000 1,418. 750
LF 0. 000 0. 00
16. 75000 1, 418. 750 23,764.06



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18695- Bl D ESTI MATE RUN
PRQJECT: | MD253- 222 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0495 MATERI AL ALLOMNCE CGuardrail Type 3 (6-3 Post Spacing) 12, 113. 250
LF 0. 000 0. 00
4. 44088 12, 113. 250 53, 793. 49
0495 MATERI AL ALLOMNCE CGuardrail Type 3 (6-3 Post Spacing) 13, 531. 999
LF 0. 000 0. 00
3.77187 13, 531. 999 51, 040. 94
0500 606-00710 *Quardrail Type 7 (Style CA) 8, 243. 000 190. 000
LF 0. 000 0. 00
57.50000 190. 000 10, 925. 00
0505 606- 00715 *Quardrail Type 7 (Style CA)(Concrete d are Screen) 19, 254. 000 0. 000
LF 0. 000 0. 00
75. 75000 0. 000 0. 00
0510 606-00720 *Quardrail Type 7 (Style CQ) 1, 445. 000 0. 000
LF 0. 000 0. 00
63. 00000 0. 000 0. 00
0515 606-00730 *Cuardrail Type 7 (Style CD) 390. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0520 606-00740 *Cuardrail Type 7 (Style CE) 1, 262. 000 0. 000
LF 0. 000 0. 00
77.75000 0. 000 0. 00
0525 606- 00745 *Quardrail Type 7 (Style CE)(Concrete d are Screen) 11, 648. 000 0. 000
LF 0. 000 0. 00
107. 00000 0. 000 0. 00
0530 606- 00747 *Quardrail Type 7 (Style CD-HOV) (Special) 334. 000 0. 000
LF 0. 000 0. 00
206. 00000 0. 000 0. 00
0535 606-01340 *End Anchorage Type 3D 23. 000 5. 000
EACH 0. 000 0. 00
550. 50000 5. 000 2,752.50
0535 MATERI AL ALLOMNCE End Anchorage Type 3D 18. 000
EACH 0. 000 0. 00
397. 53000 18. 000 7,155.54



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18695- BI D ESTI MATE RUN 06/ 03/ 2014
PRQIECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 606-01370 *Transition Type 3G 16. 000 1.000
EACH 0. 000 0. 00
1, 140. 00000 1.000 1, 140. 00
0540 MATERI AL ALLOWANCE Transition Type 3G 15. 000
EACH 0. 000 0. 00
394. 61000 15. 000 5,919. 15
0545 606- 01380 *Transition Type 3H 2. 000 0. 000
EACH 0. 000 0. 00
715. 50000 0. 000 0. 00
0545 MATERI AL ALLOMANCE Transi tion Type 3H 3.000
EACH 0. 000 0. 00
256. 51000 3. 000 769. 53
0550 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 020. 00000 0. 000 0. 00
0550 MATERI AL ALLOMNCE End Anchor age (Nonfl ar ed) 2.000
EACH 0. 000 0. 00
1, 290. 98000 2. 000 2,581. 96
0555 606- 02005 *End Anchor age (Fl ared) 32.000 7.000
EACH 0. 000 0. 00
1, 560. 00000 7.000 10, 920. 00
0555 MATERI AL ALLOMNCE End Anchor age (Fl ared) 23. 000
EACH 0. 000 0. 00
1, 030. 08000 23.000 23,691. 84
0560 607-11525 Fence (Plastic) 2, 000. 000 1, 540. 000
LF 0. 000 0. 00
3. 70000 1, 540. 000 5, 698. 00
0565 607- 60630 *HOV Gate 9. 000 0. 000
EACH 0. 000 0. 00
35, 500. 00000 0. 000 0. 00
0570 607- 60650 *HOV Gate Control |l er Cabi net 1. 000 0. 000
EACH 0. 000 0. 00

12, 400. 00000 0. 000 0. 00
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PCN: 18695- Bl D ESTI MATE RUN 06/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0575 609-21010 *CQurb and Qutter Type 2 (Section |-B) 20. 000 0. 000
LF 0. 000 0. 00
27.50000 0. 000 0.00
0580 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 78. 000 0. 000
LF 0. 000 0. 00
23. 25000 0. 000 0. 00
0585 609-24000 CQutter Type 2 (Special) 596. 000 0. 000
LF 0. 000 0. 00
246. 50000 0. 000 0. 00
0590 612-00001  *Delineator (Type I) 126. 000 0. 000
EACH 0. 000 0. 00
32. 50000 0. 000 0. 00
0595 612-00002  *Delineator (Type Il) 153. 000 0. 000
EACH 0. 000 0. 00
33. 75000 0. 000 0. 00
0600 612-00003 *Del i neator (Type I11) 7.000 0. 000
EACH 0. 000 0. 00
35. 75000 0. 000 0. 00
0605 612- 00021 *Del i neator (Type |) (Barrier) 140. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0610 612- 00022 *Del i neator (Type Il) (Barrier) 204. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0615 612- 00260 *Location Marker (Fiber Optic)(Domne) 49. 000 0. 000
EACH 0. 000 0. 00
60. 50000 0. 000 0. 00
0620 612-00270 *Location Marker (Uility)(Flat Slat) 80. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0625 613-00206  *2 Inch Electrical Conduit (Bored) 11, 160. 000 5, 947. 000
LF 0. 000 0. 00
11. 00000 5, 947. 000 65, 417. 00
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PCN: 18695- Bl D ESTI MATE RUN 06/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0630 613- 00306 *3 Inch Electrical Conduit (Bored) 6, 350. 000 3, 387. 000
LF 374. 000 4,768. 50
12. 75000 3, 761. 000 47,952.75
0635 613-01100 *1 Inch BElectrical Conduit (Plastic) 1, 860. 000 272.000
LF 0. 000 0. 00
2.80000 272.000 761. 60
0640 613-01125  *1-1/4 Inch Electrical Conduit (Plastic) 12, 350. 000 3,282. 000
LF 0. 000 0. 00
10. 50000 3, 282. 000 34, 461. 00
0645 613-01200 *2 Inch BElectrical Conduit (Plastic) 54, 970. 000 12, 453. 000
LF 4,478. 000 50, 377.50
11. 25000 16, 931. 000 190, 473.75
0650 613-01300 *3 Inch BElectrical Conduit (Plastic) 1, 590. 000 387. 000
LF 0. 000 0. 00
13. 25000 387. 000 5,127.75
0655 613-04100 *El ectrical System Modifications 1. 000 0. 000
LS 0. 000 0. 00
362. 50000 0. 000 0. 00
0660 613-04120 *1 Inch Electrical Conduit (Liquidtight Flexible Mtal) 250. 000 0. 000
LF 0. 000 0. 00
7.10000 0. 000 0. 00
0665 613- 04200 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 80. 000 0. 000
LF 0. 000 0. 00
16. 25000 0. 000 0. 00
0670 613-07011 *Pull Box (11"x18"x12") 9. 000 0. 000
EACH 0. 000 0. 00
240. 50000 0. 000 0. 00
0675 613-07023 *Pul | Box (24"x36"x24") 59. 000 0. 000
EACH 0. 000 0. 00
681. 00000 0. 000 0. 00
0680 613-07040 *Pul | Box (30"x48"x24") 3. 000 0. 000
EACH 0. 000 0. 00
955. 50000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 18695- Bl D ESTI MATE RUN 06/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0685 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
129, 400. 00000 0. 000 0. 00
0690 613-10015 *Breakaway Wring System 51. 000 0. 000
EACH 0. 000 0. 00
203. 00000 0. 000 0. 00
0695 613- 13000 *Lumi nai re (LED) 110. 000 0. 000
EACH 0. 000 0. 00
991. 50000 0. 000 0. 00
0700 613-32400 *Li ght Standard Steel (40 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
1, 490. 00000 0. 000 0. 00
0705 613-34700 *Li ght Standard Metal (70 Foot) 55. 000 0. 000
EACH 0. 000 0. 00
3, 710. 00000 0. 000 0. 00
0710 613-40010 *Li ght Standard Foundati on 8. 000 0. 000
EACH 0. 000 0. 00
767.50000 0. 000 0. 00
0715 613-40012 *Li ght Standard Foundation Speci al 55. 000 0. 000
EACH 0. 000 0. 00
5,120. 00000 0. 000 0. 00
0720 613-50100 *Lighting Control Center 33. 000 0. 000
EACH 0. 000 0. 00
4,810. 00000 0. 000 0. 00
0725 613-50150 *Secondary Service Pedestal 7.000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0730 613-81700 *Saf ety Switch NEMA 3R 60A, 2-pole, 240 V f(for VMB 26. 000 0. 000
Mai nt D
EACH 0. 000 0. 00
311. 00000 0. 000 0. 00
0735 613-81800 *Branch Circuit Panel (Special) 16. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0. 00
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PCN: 18695- BI D ESTI MATE RUN 06/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0740 614-00012 *Sign Panel (Cass I1) 1, 175. 000 0. 000
SF 0. 000 0. 00
37. 00000 0. 000 0. 00
0745 614-00013 *Sign Panel (Cass I11) 7,946. 000 0. 000
SF 0. 000 0. 00
28. 25000 0. 000 0. 00
0750 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 60. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
68. 25000 0. 000 0. 00
0755 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 298. 000 0. 000
LF 0. 000 0. 00
31. 50000 0. 000 0. 00
0760 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
488. 50000 0. 000 0. 00
0765 614-07000 *Mask Sign Legend 10. 000 0. 000
EACH 0. 000 0. 00
456. 00000 0. 000 0. 00
0770 614-10115 *Dynam ¢ Message Sign (Col or LED)(COverhead) 7.000 0. 000
EACH 0. 000 0. 00
106, 200. 00000 0. 000 0. 00
0775 614-10120 *Variabl e Message Sign 16. 000 0. 000
EACH 0. 000 0. 00
41, 700. 00000 0. 000 0. 00
0780 614-10147 *Variabl e Message Sign LED (Over head) 11. 000 0. 000
EACH 0. 000 0. 00
23, 300. 00000 0. 000 0. 00
0785 614-10245 *Lane Use Control Signal LED (Single Faced) 55. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0790 614-31600 *Monot ube Overhead Sign Cantilever (16 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
32, 100. 00000 0. 000 0. 00
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PCN: 18695- Bl D ESTI MATE RUN 06/ 03/ 2014
PRQIECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0795 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
38, 000. 00000 0. 000 0. 00
0800 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 8. 000 0. 000
EACH 0. 000 0. 00
47, 700. 00000 0. 000 0. 00
0805 614-40240 *Monot ube Overhead Sign Bridge with Cantilever (24 Inch 2.000 0. 000
Di am 24"
EACH 0. 000 0. 00
134, 700. 00000 0. 000 0. 00
0810 614- 40360 *Monot ube Overhead Sign Bridge with Cantiliver (36 Inch 3. 000 0. 000
Di am 36"
EACH 0. 000 0. 00
201, 600. 00000 0. 000 0. 00
0815 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 5. 000 0. 000
EACH 0. 000 0. 00
105, 700. 00000 0. 000 0. 00
0820 614-43000 *Monot ube Overhead Sign Bridge (30 Inch Dianeter) 14. 000 0. 000
EACH 0. 000 0. 00
126, 900. 00000 0. 000 0. 00
0825 614-43600 *Monot ube Overhead Sign Bridge (36 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
140, 400. 00000 0. 000 0. 00
0830 614-72830 *Comuni cati ons Cabi net 5. 000 0. 000
EACH 0. 000 0. 00
3, 280. 00000 0. 000 0. 00
0835 614-72831 *Communi cati ons Cabi net (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
6, 730. 00000 0. 000 0. 00
0840 614-72832 *Communi cati ons Cabi net (Type 2) 12. 000 0. 000
EACH 0. 000 0. 00
7,220. 00000 0. 000 0. 00
0845 614-72887 *M crowave Vehicle Radar Detector 9. 000 0. 000
EACH 0. 000 0. 00
12, 700. 00000 0. 000 0. 00
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PON: 18695- BI D ESTI MATE RUN 06/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0850 614-80010 *Travel Time |Indicator 16. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0855 614-85125 *| npact Attenuator (Quadguard) (Wde) 6. 000 0. 000
EACH 0. 000 0. 00
35, 600. 00000 0. 000 0. 00
0860 614-86006 *Tel emetry (Master) 2.000 0. 000
EACH 0. 000 0. 00
3, 790. 00000 0. 000 0. 00
0865 614-86007 *Serial to IP Converter 4. 000 0. 000
EACH 0. 000 0. 00
1, 980. 00000 0. 000 0. 00
0870 614-86105 *Tel emetry (Field) 3. 000 0. 000
EACH 0. 000 0. 00
2, 330. 00000 0. 000 0. 00
0875 614-86800 *Uni nterrupted Power Supply 5. 000 0. 000
EACH 0. 000 0. 00
6, 790. 00000 0. 000 0. 00
0880 614-87006 *Fiber Optic Term nation Panel (6 Fiber) 57. 000 0. 000
EACH 0. 000 0. 00
784. 50000 0. 000 0. 00
0885 614-87010  *Fiber Optic Cable (Single Mde) (12 Fiber) 32, 195. 000 0. 000
LF 0. 000 0. 00
0. 90000 0. 000 0. 00
0890 614-87015 *Buf fer Tube Fan Qut Kit 52. 000 0. 000
EACH 0. 000 0. 00
421. 00000 0. 000 0. 00
0895 614-87020 *(Optical Transceiver 2.000 0. 000
EACH 0. 000 0. 00
3, 970. 00000 0. 000 0. 00
0900 614-87024 *Fi ber Optic Ternination Panel (24 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
1, 730. 00000 0. 000 0. 00
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PCN: 18695- Bl D ESTI MATE RUN 06/ 03/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0905 614-87100 *Automatic Traffic Recording Station 1. 000 0. 000
EACH 0. 000 0. 00
9, 620. 00000 0. 000 0.00
0910 614-87144 *Fi ber Optic Term nation Panel 1. 000 0. 000
EACH 0. 000 0. 00
2,470. 00000 0. 000 0. 00
0915 614-87320 *Closed Gircuit Television 15. 000 0. 000
EACH 0. 000 0. 00
7,660. 00000 0. 000 0. 00
0920 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
90, 800. 00000 0. 000 0. 00
0925 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 36, 735. 000 0. 000
LF 0. 000 0. 00
1. 40000 0. 000 0. 00
0930 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 3, 495. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0935 614-87690 *Et hernet Switch 45. 000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0940 614-87700 *Et hernet Router 2.000 0. 000
EACH 0. 000 0. 00
32, 300. 00000 0. 000 0. 00
0945 625- 00000 *Construction Surveying 1. 000 0.172
LS 0.031 6,618. 50
213, 500. 00000 0. 203 43, 340. 50
0947 625-00001  Const Surveying (Hour) 81. 320 57. 680
HOUR 23. 640 3,398. 25
143. 75000 81. 320 11, 689.75
0950 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 000 0. 00
483, 621. 00000 0. 250 120, 905. 25
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PRQIECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0955 626- 01000 *Public Information Services 1. 000 0.116
LS 0. 042 2,973. 60
70, 800. 00000 0. 158 11, 186. 40
0960 627-00005 *Epoxy Pavenent MarKking 3, 914. 000 344. 000
GAL 0. 000 0. 00
63. 75000 344. 000 21, 930. 00
0965 627-00007 *Epoxy Pavenent Marking (Special) 3, 175. 000 0. 000
GAL 0. 000 0. 00
180. 50000 0. 000 0. 00
0970 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 2,500. 000 199. 000
GAL 0. 000 0. 00
31. 00000 199. 000 6, 169. 00
0975 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 17, 946. 000 0. 000
SF 0. 000 0. 00
11. 25000 0. 000 0. 00
0980 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 2,578. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0985 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 123. 000 0. 000
111
) SF 0. 000 0. 00
17. 25000 0. 000 0. 00
0990 630- 00000 *Fl aggi ng 4, 000. 000 0. 000
HOUR 0. 000 0. 00
25. 25000 0. 000 0. 00
0995 630- 00007 *Traffic Control Inspection 180. 000 94. 000
DAY 10. 000 1, 095. 00
109. 50000 104. 000 11, 388. 00
1000 630- 00012 *Traffic Control Managenent 550. 000 105. 000
DAY 25. 000 19, 025. 00
761. 00000 130. 000 98, 930. 00
1005 630- 00015 *Uni formed Traffic Control Coordination 110. 000 28. 000
HOUR 5. 000 27.50
5. 50000 33. 000 181. 50
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PON: 18695- BI D ESTI MATE RUN 06/ 03/ 2014
PRQIECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1010 630-00031 *Courtesy Patrol 0. 000 0. 000
HOUR 0. 000 0. 00
65. 75000 0. 000 0. 00
1012 900-00010  Added Item (Hour)/ Courtesy Patrol (CO#002) (Revised) 1, 500. 000 1, 008. 000
HOUR 200. 000 13, 150. 00
65. 75000 1, 208. 000 79, 426. 00
1015 630- 00040 *Traffic Incident Managenent Plan Devel opnent 0. 000 0. 000
LS 0. 000 0. 00
44, 300. 00000 0. 000 0. 00
1017 900- 00014 Added Item (Lunp Sun)/ Traffic Incident Managenent Plan 1. 000 1. 000
Devel opnent (CO#002) (Rev)
LS 0. 000 0. 00
44, 300. 00000 1. 000 44, 300. 00
1020 630- 00041 *Traf fic Incident Managenent Plan |nplenmentation 0. 000 0. 000
MON 0. 000 0. 00
2,190. 00000 0. 000 0. 00
1022 900- 00019 Added Item (Month)/ Traffic Incident Management Pl an 18. 000 6. 000
I npl enment ati on (CO#2) (Rev)
MON 1. 000 2,190. 00
2,190. 00000 7.000 15, 330. 00
1025 630- 80002 *Fl ashi ng Beacon (Sol ar) 12. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
1030 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 4.500
EACH 0. 000 0. 00
109. 50000 4. 500 492.75
1035 630-80341 *Construction Traffic Sign (Panel Size A) 33. 000 12. 000
EACH 0. 000 0. 00
109. 50000 12. 000 1, 314. 00
1040 630-80342 *Construction Traffic Sign (Panel Size B) 135. 000 29.500
EACH 0. 000 0. 00
109. 50000 29.500 3,230. 25
1045 630- 80343 *Construction Traffic Sign (Panel Size O 56. 000 6. 000
EACH 0. 000 0. 00

109. 50000 6. 000 657. 00
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PRQJECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1050 630- 80344 *Construction Traffic Sign (Special) 400. 000 0. 000
SF 80. 000 1, 760. 00
22. 00000 80. 000 1, 760. 00
1055 630- 80355 *Portabl e Message Sign Panel 7.000 3. 000
EACH 0. 000 0. 00
11, 000. 00000 3. 000 33, 000. 00
1060 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 2. 000
Type
ype) EACH 0. 000 0. 00
2,190. 00000 2.000 4, 380. 00
1065 630- 80360 *Drum Channel i zi ng Devi ce 330. 000 165. 000
EACH 0. 000 0. 00
65. 75000 165. 000 10, 848. 75
1070 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00
65. 75000 0. 000 0. 00
1075 630-80370 *Concrete Barrier (Tenporary) 39, 512. 000 10, 278. 500
LF 0. 000 0. 00
24.50000 10, 278. 500 251, 823. 25
1080 630-80378 d are Screen (Tenporary) 6, 000. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
1085 630-80380 *Traffic Cone 878. 000 439. 000
EACH 0. 000 0. 00
11. 50000 439. 000 5, 048. 50
1087 630-80393 Stackabl e Vertical Panels 100. 000 0. 000
EACH 21. 500 865. 38
40. 25000 21.500 865. 38
1090 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 20. 000 4. 500
(Tenporary)
EACH 0. 000 0. 00
8, 290. 00000 4. 500 37, 305. 00
1095 630-85041 Mobi | e Attenuat or 275. 000 77.000
DAY 24.000 7,236.00
301. 50000 101. 000 30, 451. 50
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CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1100 700-70010 F/ A M nor Contract Revisions 2,843, 770. 080 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1105 700-70011 F/ A Partnering 20, 000. 000 3, 246. 790
FA 0. 000 0. 00
1. 00000 3, 246. 790 3,246.79
1110 700-70012 F/ A Asphalt Pavenent |ncentive 600, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1115 700-70013 F/ A Concrete Pavenent |ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1120 700-70014 F/ A Incentive For |-25 Lowering at 88th Avenue 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1125 700- 70016 F/ A Fuel Cost Adj ustnent 450, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1130 700-70018 F/ A Roadway Snoot hness | ncentive 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1135 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 750, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1140 700- 70021 F/ A On- The-Job Trai nee 22, 500. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1145 700- 70031 F/ A | NTERI M SURFACE REPAI R 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1150 700- 70034 F/ A ATM Syst em Suppor t 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1155 700-70035 F/ A I TS Condui t 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1160 700- 70080 F/ A Furni sh Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1165 700- 70082 F/ A Furnish & Install Electrical 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1170 700-70594 F/ A DRB Standi ng Committee 50, 000. 000 2, 337.500
FA 925. 000 925. 00
1. 00000 3,262. 500 3,262.50
1205 900- 00014 Added Item (Lunp Sun)/ Val ue Engineering Change 1. 000 0. 000
Proposal Incentive
LS 0. 000 0. 00
35, 321. 53000 0. 000 0. 00

CAT NOO0300

1180 607-15000

1185 607-16000

CAT NO0400

1190 620- 00002

1195 620-00012

STRUCTURES

*Fence Concrete (Sound Barrier)

Sound Barrier Rehabilitation

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Ofice (dass 2)

Field Laboratory (d ass 2)

CAT 0200
44, 160. 000
SF
43. 75000
177, 412. 000
SF
5. 10000
CAT 0300
1. 000
EACH

142, 100. 00000

1. 000
EACH
60, 600. 00000

CURRENT AMI  $ 44, 787,232.90 $

5, 516. 000
0. 000
5, 516. 000

0. 000
0. 000
0. 000

912,292.35% 3,611,973.73

241, 325. 00

CURRENT AMI  $ 2,836, 801.20 %

=

000
0. 000

=

000

=

000
0. 000

=

000

0.00$ 241, 325. 00

142, 100. 00

60, 600. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
ESTI MATE RUN 06/ 03/ 2014

PCN: 18695- BI D
PRQJECT: | MD253- 222 ESTI MATE NO 0008 09: 47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1200 620- 00020 Sanitary Facility 6. 000 3. 000
EACH 0. 000 0.00
3, 160. 00000 3. 000 9, 480. 00
CAT 0400 CURRENT AMI  $ 221, 660.00 $ 0.00$ 212, 180. 00

PRQJIECT TOTAL CURRENT AMI $ 47, 845,694.10 $ 912,292.35$% 4,065,478.73



